COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 25/ 2020

ESTI MATE SUMMARY 02:11: 34
CONTI D: 21828 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 21828-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 153.0 DAYS TIME ALLOW 10/9/2020 FI XED COVPLETI ON DAl
I-70 VAIL EAST AND VEST PERCENT TIME  88.44 ORI G TIME ALLOW 10/ 9/2020 FI XED COVPLETI ON DAl
PROJECT NO NHPP0O702- 377
I-70 VAL EAST AND VEST
NAVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 09/ 19/ 2020 DATE TI ME STARTED 04/20/2020
556 Struthers Avenue DATE LET 11/ 07/ 2019 DATE WORK BEGAN 04/ 20/ 2020
DATE AWARDED 12/ 02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2019 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 10,831, 099.16 PARTI Cl PATI NG $  6,097,952.79 $ 2,798, 228.01
AWARD PRQIECT AM: $ 10, 431, 006. 40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 56. 30% TOTAL EARNI NGS 6,097, 952. 79 2,798,228.01
FUNDS AVAI LABLE: $  4,733,146.37 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,097, 952. 79 2,798, 228.01
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 154, 909. 98 -72,735. 40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,943, 042. 81 2,725, 492. 61
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AVOUNT DUE 5, 943, 042. 81 2,725, 492. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,725,492, 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21828-BID ESTI MATE RUN 09/ 25/ 2020
PRQJECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 *Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0.00
2,420. 00000 1. 000 2,420.00
0010 202-00035 *Rermoval of Pipe 213. 000 154. 000
LF 59. 000 5,133.00
87. 00000 213. 000 18, 531. 00
0015 202-00037 *Renoval of End Section 3. 000 1.000
EACH 2.000 1, 660. 00
830. 00000 3. 000 2,490. 00
0020 202-00090 *Rermoval of Delineator 450. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0025 202-00222 Renoval of Detour Pavenent 20. 000 0. 000
5% 0. 000 0.00
126. 00000 0. 000 0. 00
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 481, 341. 000 90, 032. 000
SY 173, 322. 000 277, 315. 20
1. 60000 263, 354. 000 421, 366. 40
0035 202-00250 *Renoval of Pavenent Marking 125, 610. 000 0. 000
SF 0. 000 0.00
0. 60000 0. 000 0. 00
0040 202-01130 *Rermoval of CGuardrail Type 3 30, 235. 000 23, 273. 000
LF 2, 105. 000 5,262.50
2.50000 25, 378. 000 63, 445. 00
0045 202-01180 Renoval of Median Barrier 32.000 32. 000
LF 0. 000 0.00
54. 70000 32.000 1, 750. 40
0050 202-01300 *Renoval of End Anchorage 48. 000 28. 000
EACH 7.000 1, 925. 00
275. 00000 35. 000 9, 625. 00
0055 202- 04001 Pl ug Cul vert 1. 000 1. 000
EACH 0. 000 0.00

643. 00000 1. 000 643. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21828-BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 04002 *Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
4,200. 00000 0. 000 0. 00
0065 202-04010 *Clean Inlet 1.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0.00
0070 203-01500 Bl ading 50. 000 0. 000
HOUR 0. 000 0. 00
124. 00000 0. 000 0. 00
0075 203-01510 Backhoe 140. 000 46. 000
HOUR 3. 000 252. 60
84. 20000 49. 000 4,125.80
0080 203-01550  Dozing 10. 000 0. 000
HOUR 0. 000 0. 00
142. 00000 0. 000 0. 00
0085 203-01582 Truck (Dunp) 140. 000 44. 250
HOUR 28. 000 3, 584. 00
128. 00000 72.250 9, 248. 00
0090 203-01590 Front End Loader (Rubber Tire) 130. 000 51.750
HOUR 4.000 572. 00
143. 00000 55. 750 7,972.25
0095 203-01597 *Pot hol i ng 50. 000 5. 000
HOUR 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0100 203-02330 Laborer 60. 000 20. 000
HOUR 14.000 565. 60
40. 40000 34.000 1,373.60
0105 207-00205 Topsoi | 73.000 0. 000
cY 0. 000 0. 00
149. 00000 0. 000 0. 00
0110 208-00002 *Erosion Log Type 1 (12 Inch) 2, 000. 000 119. 000
LF 20. 000 124.00

6. 20000 139. 000 861. 80



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21828-BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00035 *Aggr egat e Bag 120. 000 120. 000
LF 0. 000 0. 00
15. 40000 120. 000 1, 848. 00
0120 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0125 208-00075 *Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
18, 600. 00000 0. 000 0. 00
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
40. 40000 0. 000 0.00
0135 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
143. 00000 0. 000 0. 00
0140 208-00106 *Sweepi ng (Sedi ment Renoval ) 10. 000 8. 250
HOUR 0. 000 0. 00
70. 30000 8. 250 579.98
0145 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
157. 00000 0. 000 0. 00
0150 212-00006 *Seeding (Native) 0.700 0. 000
ACRE 0. 000 0. 00
2, 960. 00000 0. 000 0.00
0155 212-00032  *Soil Conditioning 0. 700 0. 000
ACRE 0. 000 0. 00
7, 240. 00000 0. 000 0. 00
0160 213-00012 *Spray-on Mil ch Bl anket 0. 350 0. 000
ACRE 0. 000 0. 00
9, 110. 00000 0. 000 0. 00
0165 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 1, 655. 000 0. 000
d ass
Sy 300. 000 1,320.00

4. 40000 300. 000 1, 320. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 240-00000

0175

240- 00010

0180

240- 00020

0185

304- 07005

0190

403- 00720

0195

403- 34801

0200

411- 03342

0205

411-10255

0210

420- 00102

0215

506- 00212

0220 507-00725

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

*Wldlife Biologist

of Nests

*Reroval

*Netting

Aggr egat e Base Course (Cd ass 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Performance Grade (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

Geotextile (Erosion Control) (C ass 1)

*Riprap (12 Inch)

*Sl ope and Ditch Paving (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
132. 00000
10. 000
HOUR
88. 50000
0. 000
sy
15. 20000
4,396. 000
cy
78. 00000
40. 000
TON
388. 00000
39, 297. 000
TON
76. 80000
2, 200. 000
TON
550. 00000
22, 740. 000
GAL
2.00000
23.000
sy
25. 00000
16. 000
cy
870. 00000
99. 000
LF

642. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 000
10.

178.
26.
204.

6, 809.
15, 742.
22,551.

2,817.
5, 366.
8, 183.

11.
12.
23.

99.
. 000
99.

250

250

. 500
. 000
. 500

. 000
. 000
. 000

000
000
000

. 000
18.
18.

920
920

060
020
080

. 890
. 190
. 080

000
000
000

000
000
000

. 000
. 000
16.

000

000

000

Page 5

ESTI MATE RUN 09/ 25/ 2020

2,028.

7, 340.

1, 208, 987.

444,504

10, 732.

300.

6, 960.

.00

.00

.00

00

96

14

50

00

00

.00

02:11: 34

AMOUNT

1, 353.

44,

15, 912.

7, 340.

1,731, 922.

636, 394.

16, 366.

575.

13, 920.

63, 558.

00

25

.00

00

96

94

00

00

00

00

00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21828-BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 601-01000 Concrete Class B 3. 000 0. 000
cY 3. 000 6, 000. 00
2, 000. 00000 3. 000 6, 000. 00
0230 602-00000 *Rei nforcing Steel 244.000 0. 000
LB 0. 000 0. 00
3. 80000 0. 000 0. 00
0235 603-00036 Cul vert Lining (36 Inch) 126. 000 0. 000
LF 0. 000 0. 00
390. 00000 0. 000 0. 00
0240 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 40. 000 0. 000
LF 40. 000 7,720.00
193. 00000 40. 000 7,720.00
0245 603-01245  *24 Inch Reinforced Concrete Pipe (Conplete In Place) 88. 000 0. 000
LF 88. 000 22,176. 00
252. 00000 88. 000 22,176. 00
0250 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 38. 000 0. 000
LF 38. 000 12, 958. 00
341. 00000 38. 000 12, 958. 00
0255 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1, 930. 00
1, 930. 00000 1. 000 1, 930. 00
0260 604- 00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 1.000 3, 450. 00
3, 450. 00000 1.000 3, 450. 00
0265 604-00510 *Inlet Type D (10 Foot) 1. 000 0. 000
EACH 1.000 7,500. 00
7,500. 00000 1. 000 7,500. 00
0270 604-00550 *Inlet Type D (Special) 1. 000 0. 000
EACH 1.000 51, 430. 00
51, 430. 00000 1.000 51, 430. 00
0275 606-00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 32, 000. 000 23, 576. 000
LF 2, 059. 000 65, 888. 00

32. 00000 25, 635. 000 820, 320. 00



CONTI D

ROADWAY

CAT NO0200

0280 606-01340

0285 606-01370

0290 606-01380

0295 606- 02003

0300 607-11525

0305 612-00001

0310 612-00002

0315 612-00003

0320 612-00031

0325 612-00033

0330 612-00052

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*End Anchorage (Nonfl ared)

*Fence (Plastic)

*Del i neator (Type I)

*Del i neator (Type Il)

*Del i neator (Type II1I)

*Del ineator (Type |) (Extra Height)

*Del i neator (Type II1) (Extra Height)

*Refl ector

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
23.000
EACH
1, 600. 00000
18. 000
EACH
4,110. 00000
14. 000
EACH
1, 950. 00000
26. 000
EACH
4, 000. 00000
100. 000
LF
3. 50000
400. 000
EACH
22. 00000
50. 000
EACH
24. 00000
50. 000
EACH
26. 00000
32.000
EACH
42.00000
32.000
EACH
45. 00000
400. 000
EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
3. 000
15. 000

7.000
3. 000
10. 000

6. 000
2.000
8. 000

13. 000
4. 000
17. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 09/ 25/ 2020

4, 800

12,330

3,900

16, 000

00

00

00

00

.00

.00

.00

.00

.00

.00

.00

02:11: 34

AMOUNT

24,000

41, 100

15, 600

68, 000

00

00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-00013

614- 00612

614- 03001

614- 80385

621- 00450

625- 00000

625- 00001

626- 00000

626-01113

627-00008

627-00013

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

ROADWAY

*Sign Panel (Class I11)

*Steel Sign Post (W6x12)

*Concrete Footing (Type 1)

*Runble Strip

Det our Pavenent

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent (Tier I11)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

40. 000
SF
30. 00000

26. 000
LF
65. 00000

2.000

1, 550. 00000

135, 000. 000
LF
0. 35000

0. 000
SY
169. 00000

1. 000

22,100. 00000

10. 000
HOUR
196. 00000

1. 000
LS
1, 086, 380. 00000

0. 000

DAY
5, 000. 00000
1, 350. 000

GAL
92. 00000
1, 800. 000

GAL

34. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 620
0. 000
0.620

0. 000
0. 000
0. 000

0.516
0. 344
0. 860

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

521. 000
801. 000
1,322.000

Page 8

ESTI MATE RUN 09/ 25/ 2020

373,714

27,234

.00

.00

.00

.00

.00

.00

.00

72

.00

00

00

02:11: 34

AMOUNT

13,702

934, 286

44,948

.00

.00

.00

.00

.00

00

.00

80

.00

.00

00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

627-01010

627- 30407

627-30411

630- 00000

630- 00003

630- 00007

630- 00012

630- 80001

630- 80335

630- 80336

630- 80341

C21828
21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

ROADWAY

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol ) (Spe

*Preformed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 126. 000
SF
10. 00000
86. 000
SF
17. 00000
315. 000
SF
17. 00000
4,120. 000
HOUR
25. 00000
350. 000
HOUR
80. 30000
80. 000
DAY
475. 00000
120. 000
DAY
2, 600. 00000
8. 000
EACH
1, 200. 00000
2.000
EACH
300. 00000
4. 000
EACH
375. 00000
33.000
EACH

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 606. 500
785. 500
2,392. 000

186. 250
108. 500
294. 750

50. 000
15. 000
65. 000

68. 000
20. 000
88. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000
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ESTI MATE RUN 09/ 25/ 2020

19, 637

8,712

7,125

52, 000

.00

.00

.00

50

55

00

00

.00

.00

.00

.00

02:11: 34

AMOUNT

59, 800

23, 668

30, 875

228, 800

2,400

980.

.00

.00

.00

00

43

00

00

00

.00

.00

00



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80367

630- 80370

630- 80380

630- 80511

C21828

NHPP0702- 377

21828-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
EACH
75. 00000
40. 000
EACH
90. 00000
5. 000
EACH
7, 500. 00000
(c 6. 000
EACH
2, 500. 00000
170. 000
EACH
20. 00000
50. 000
EACH
25. 00000
50. 000
EACH
25. 00000
2.000
EACH
4, 000. 00000
100. 000
LF
64. 00000
500. 000
EACH
15. 00000
1. 000
LS

4,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

34. 000
0. 000
34. 000

17. 500
0. 000
17.500

2.500
0. 000
2.500

1.500
0. 000
1.500

61.500
0. 000
61.500

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

75. 000
0. 000
75. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 25/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

02:11: 34

AMOUNT

2,550

1,575

18, 750

3,750

1, 230

225.

1,125

00

00

00

00

00

00

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0500 630-85011

0505 630-85040

0510 632-00000

0515 700-70010

0520 700-70016

0525 700-70018

0530 700-70019

0535 700-70023

0540 700-70025

0545 700-70111

0550 700-70130

C21828
21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*| mpact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

*Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

Project First Program

F/ A Repai r FORCE ACCOUNT FOR BRI DGE JO NT STEEL REPAIR

ON F-11-AW F-11

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

3. 000

250. 00000

3. 000
EACH
40, 000. 00000

1.000
LS
150, 010. 00000

234, 350. 000

F A
1. 00000
0. 000

F A
1. 00000
140, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
12, 800. 000

F A
1. 00000
50, 000. 000

F A
1. 00000
3, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1.500
0. 000
1.500

0. 600
0.200
0. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-17,510. 550
- 30, 326. 230
-47,836. 780

5, 240. 000
3, 615. 000
8, 855. 000

0. 000
0. 000
0. 000

1, 250. 000
0. 000
1, 250. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 25/ 2020

30, 002

- 30, 326.

3,615

.00

.00

00

.00

.00

.00

23

00

.00

.00

.00

02:11: 34

AMOUNT

60, 000

120, 008

-47, 836

8, 855

1,250

.00

00

00

.00

.00

.00

78

00

.00

00

.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21828-BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1045 900-00014  Added Item (Lunp Sum)/ Public Information Management 1. 000 0.710
(Ter 111) LS 0. 150 750. 00
5, 000. 00000 0. 860 4,300. 00
1050 403-00720 HVA (Patching) (Asph) (Special) Added per MCR # 003 300. 000 154. 210
TON 0. 000 0. 00
135. 50000 154. 210 20, 895. 46

CAT 0200 CURRENT AMT $10, 045,479.80$ 2,687,113.04$ 5, 655, 057. 29
CAT NO0300 F-11-0O

0555 202-00240 *Renpval of Asphalt Mat (Pl aning) 457. 000 0. 000
Sy 185. 000 296. 00
1. 60000 185. 000 296. 00
0560 403-34801 Hot M x Asphalt (Grading SX) (100) 38. 000 0. 000
TON 23. 040 1, 769. 47
76. 80000 23. 040 1,769. 47
0565 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 3. 000 0. 000
TON 1.130 621. 50
550. 00000 1.130 621. 50
0570 411-10255 Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0.00
0575 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 7,827.60% 2,686.97 % 2,686.97

CAT NO0301 F-11-N

0580 202-00240 *Renpval of Asphalt Mat (Planing) 457. 000 168. 000
sy 135. 000 216. 00
1. 60000 303. 000 484. 80
0585 403-34801 Hot M x Asphalt (G ading SX) (100) 44.560 22.190
TON 22.370 1,718.02
76. 80000 44.560 3,422.21
0590 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 3. 000 1.200
TON 1.120 616. 00

550. 00000 2.320 1,276. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21828-BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-11-N

0595 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0. 00
0600 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00
CAT 0301 CURRENT AMT $ 8,331.41% 2,550.02 % 5,183.01

CAT NO0302 F-11-X

0605 202-00240  *Renpval of Asphalt Mat (Pl aning) 303. 000 303. 000
SY 0. 000 0. 00
1. 60000 303. 000 484. 80
0610 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 80. 000 80. 000
SY 0. 000 0. 00
325. 00000 80. 000 26, 000. 00
0615 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 14. 000 14. 000
SY 0. 000 0. 00
620. 00000 14. 000 8, 680. 00
0620 403-34801 Hot M x Asphalt (Grading SX) (100) 110. 910 88. 830
TON 22.080 1, 695.74
76. 80000 110. 910 8,517.89
0625 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 5. 750 4.570
TON 1.180 649. 00
550. 00000 5. 750 3,162.50
0630 411-10255 Enul sified Asphalt (S| ow Setting) 61. 000 61. 000
GAL 0. 000 0. 00
2.00000 61. 000 122.00
0635 515-00120 *\Wat er proof i ng (Menbrane) 306. 000 304. 000
SY 0. 000 0. 00
16. 00000 304. 000 4,864. 00
0640 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00

32. 00000 0. 000 0.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21828-BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-11-X

0645 601-03057 *Concrete O ass DR 9. 800 9. 800
cY 0. 000 0.00
3, 000. 00000 9. 800 29, 400. 00
0650 601-51005 *Gal vani ¢ Anodes 200. 000 200. 000
EACH 0. 000 0. 00
34. 50000 200. 000 6, 900. 00
0655 602-00000 *Rei nforcing Steel 442.000 442.000
LB 0. 000 0.00
3. 80000 442. 000 1, 679. 60
CAT 0302 CURRENT AMT $ 92,370.79% 2,344.74 % 89, 810. 79

CAT NO0303 F-11-V

0660 202-00240 *Renpval of Asphalt Mat (Planing) 306. 000 152. 000
sy 93. 000 148. 80
1. 60000 245. 000 392. 00
0665 403-34801 Hot M x Asphalt (G ading SX) (100) 43.510 22.770
TON 20. 740 1,592. 83
76. 80000 43.510 3,341.57
0670 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 2.220 1.150
TON 1. 070 588. 50
550. 00000 2.220 1,221.00
0675 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0. 00
0680 518- 03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
32.00000 0. 000 0.00
CAT 0303 CURRENT AMT  $ 7,580.17 $ 2,330.13% 4,954. 57

CAT NO0304 F-11-Al

0685 201-00007 *Renpval of Debris 2.000 2.000
EACH 0. 000 0. 00
3, 860. 00000 2.000 7,720.00
0690 202-00240 *Renoval of Asphalt Mat (Pl aning) 952. 000 952. 000
SY 0. 000 0. 00

1. 60000 952. 000 1,523. 20



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21828-BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-11-Al

0695 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 2.000 2.000
SY 0. 000 0. 00
325. 00000 2.000 650. 00
0700 202-00460 *Renoval of Portions of Present Structure (C ass 3) 1. 000 1.000
SY 0. 000 0. 00
620. 00000 1.000 620. 00
0705 403-34801 Hot M x Asphalt (G ading SX) (100) 231. 000 75.210
TON 21.830 1,676.54
76. 80000 97. 040 7,452.67
0710 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 15. 000 3. 960
TON 1.130 621. 50
550. 00000 5. 090 2,799.50
0715 411-10255 Emul sified Asphalt (Sl ow Setting) 47.000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0720 515-00120 *\Wat er proofi ng (Menbrane) 934. 000 922. 000
SY 0. 000 0. 00
16. 00000 922. 000 14,752. 00
0725 518-03100 *Rapid Cure Silicone Joint Seal 141. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0730 601-03057 *Concrete O ass DR 1. 000 0. 500
cY 0. 000 0. 00
3, 000. 00000 0.500 1, 500. 00
0735 601-51005  *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
34.50000 0. 000 0. 00
0740 602- 00000 *Rei nforcing Steel 16. 000 16. 000
LB 0. 000 0. 00
3.80000 16. 000 60. 80

CAT 0304 CURRENT AMT $ 60, 524.80 $ 2,298.04 % 37,078. 17



CONTI D

CAT NO0305

0745

0750

0755

0760

0765

0770

0775

0780

0785

0790

0795

201- 00007

202- 00240

202- 00453

202- 00460

403- 34801

411-03342

411-10255

515- 00120

518- 03100

601- 03057

601- 51005

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

F-11-AJ

*Renoval of Debris

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Portions of Present Structure (Cl ass 2)

*Rermoval of Portions of Present Structure (C ass 3)

Hot M x Asphalt (Grading SX) (100)

Asphalt Cenent Perfornmance G ade (PG 64-28)

Enul sified Asphalt (Sl ow Setting)

*\Wat er proofi ng (Menbrane)

*Rapid Cure Silicone Joint Seal

*Concrete Cl ass DR

*Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 860. 00000
1, 017. 000
sy
1. 60000
45. 000
5%
325. 00000
0. 000
sy
620. 00000
182. 790
TON
76. 80000
11. 000
TON
550. 00000
52. 000
GAL
2.00000
1, 053. 000
%
16. 00000
138. 000
LF
42.00000
3..800
cy
3, 000. 00000
212. 000
EACH

34.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1,017. 000
0. 000
1,017. 000

45. 000
0. 000
45. 000

0. 000
0. 000
0. 000

159. 940
22.850
182.790

8. 400
1.160
9. 560

24.000
0. 000
24.000

1, 053. 000
0. 000
1, 053. 000

0. 000
0. 000
0. 000

3. 800
0. 000
3. 800

212.000
0. 000
212.000

Page 16

ESTI MATE RUN 09/ 25/ 2020

1,754

638.

.00

.00

.00

.00

88

00

.00

.00

.00

.00

.00

02:11: 34

AMOUNT

7,720

1,627

14,625

14,038

5,258

48

16, 848

11, 400

7,314

00

20

00

.00

27

00

00

00

.00

00

00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21828-BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 F-11-AJ

0800 602-00000 *Rei nforcing Steel 255. 000 255. 000
LB 0. 000 0. 00
3. 80000 255. 000 969. 00
CAT 0305 CURRENT AMT  $ 86,491.47 $ 2,392.888% 79, 847. 47

CAT NO0306 F-11-AG

0805 202-00240 *Renpval of Asphalt Mat (Planing) 535. 000 0. 000
sy 211. 000 337.60
1. 60000 211. 000 337.60
0810 403-34801 Hot M x Asphalt (G ading SX) (100) 45. 000 0. 000
TON 22. 250 1, 708. 80
76. 80000 22.250 1,708. 80
0815 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 3. 000 0. 000
TON 1. 150 632.50
550. 00000 1. 150 632. 50
0820 411-10255 Emul sified Asphalt (Sl ow Setting) 27.000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0. 00
0825 518- 03000 *Sawi ng and Seal i ng Bridge Joint 84. 000 0. 000
LF 0. 000 0. 00
32.00000 0. 000 0.00
CAT 0306 CURRENT AMT  $ 8,704.00$% 2,678.90 % 2,678.90

CAT NO0307 F-11-AH

0830 202-00240 *Renpval of Asphalt Mat (Pl aning) 535. 000 204. 000
Sy 166. 000 265. 60
1. 60000 370. 000 592. 00
0835 403-34801 Hot M x Asphalt (Grading SX) (100) 45. 000 20. 240
TON 20. 450 1, 570. 56
76. 80000 40. 690 3,124.99
0840 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 3. 000 1.130
TON 1. 040 572.00
550. 00000 2.170 1,193.50
0845 411-10255 Enul sified Asphalt (S| ow Setting) 27.000 0. 000
GAL 0. 000 0. 00

2.00000 0. 000 0.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21828-BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 F-11-AH

0850 518-03000 *Sawi ng and Seal i ng Bridge Joint 84. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT  $ 8,704.00% 2,408.16 $ 4,910. 49

CAT NO0308 F-11-AW

0855 201- 00007 *Rermoval of Debris 2.000 2.000
EACH 0. 000 0. 00
3, 860. 00000 2.000 7,720.00
0860 202-00170 *Ginding And Texturing Concrete Pavenent 338. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0865 202-00215 *Renpval of Concrete Pavenent (Pl aning) 338. 000 0. 000
SY 259. 000 3,263. 40
12. 60000 259. 000 3, 263. 40
0870 202-00240 *Renoval of Asphalt Mt (Pl aning) 3, 737. 000 0. 000
SY 2, 753. 000 4,404. 80
1. 60000 2,753. 000 4,404. 80
0875 403-34801 Hot M x Asphalt (Grading SX) (100) 412. 000 0. 000
TON 344. 800 26, 480. 64
76. 80000 344. 800 26, 480. 64
0880 411-03342  Asphalt Cenent Performance G ade (PG 64-28) 25. 000 0. 000
TON 17. 550 9, 652. 50
550. 00000 17. 550 9, 652. 50
0885 411-10255 Enulsified Asphalt (Sl ow Setting) 187. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0890 518-01060  *Bridge Expansion Device (dand) (0-4 Inches) 76. 000 0. 000
LF 0. 000 0.00
368. 00000 0. 000 0. 00
0895 519-03035 *Place Thin Bonded Overlay (Pol yester Concrete) 338. 000 0. 000
SY 0. 000 0. 00

169. 00000 0. 000 0.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21828-BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 F-11-AW

0900 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 190. 000 0. 000
CF 0. 000 0. 00
140. 00000 0. 000 0. 00

CAT 0308 CURRENT AMT $  182,511.60%$ 43,801.34% 51,521. 34
CAT NO0309 F-11-AU

0905 201-00007 *Rermoval of Debris 2.000 2.000
EACH 0. 000 0. 00
3, 860. 00000 2.000 7,720.00
0910 202-00170 *Ginding And Texturing Concrete Pavenent 296. 000 0. 000
Sy 0. 000 0. 00
21. 00000 0. 000 0. 00
0915 202-00215 *Renpval of Concrete Pavenent (Pl aning) 296. 000 0. 000
SY 249. 000 3,137. 40
12. 60000 249. 000 3,137. 40
0920 202-00240 *Renoval of Asphalt Mt (Pl aning) 2,597. 000 0. 000
SY 2,118. 000 3, 388. 80
1. 60000 2,118. 000 3,388. 80
0925 403-34801 Hot M x Asphalt (Grading SX) (100) 286. 000 0. 000
TON 240. 080 18, 438. 14
76. 80000 240. 080 18, 438. 14
0930 411-03342  Asphalt Cenent Performance G ade (PG 64-28) 18. 000 0. 000
TON 12. 550 6, 902. 50
550. 00000 12. 550 6, 902. 50
0935 411-10255 Enulsified Asphalt (Sl ow Setting) 130. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0940 518-01060 *Bridge Expansion Device (dand) (0-4 Inches) 76. 000 0. 000
LF 0. 000 0. 00
368. 00000 0. 000 0. 00
0945 519-03035 *Place Thin Bonded Overlay (Pol yester Concrete) 296. 000 0. 000
SY 0. 000 0. 00

169. 00000 0. 000 0.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21828-BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 F-11-AU

0950 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 167. 000 0. 000
CF 0. 000 0. 00
140. 00000 0. 000 0. 00

CAT 0309 CURRENT AMI $  155,317.60$ 31,866.84 % 39, 586. 84
CAT NO0310 F-11-AS

0955 201- 00007 *Rermoval of Debris 2.000 2.000
EACH 0. 000 0. 00
3, 860. 00000 2.000 7,720.00
0960 202-00170 *Ginding And Texturing Concrete Pavenent 30. 000 0. 000
Sy 0. 000 0. 00
21. 00000 0. 000 0. 00
0965 202-00215 *Renoval of Concrete Pavenent (Pl aning) 30. 000 0. 000
SY 0. 000 0. 00
12. 60000 0. 000 0.00
0970 202-00240 *Renoval of Asphalt Mt (Pl aning) 984. 000 0. 000
Sy 707. 000 1,131.20
1. 60000 707.000 1,131. 20
0975 403-34801 Hot M x Asphalt (Grading SX) (100) 109. 000 0. 000
TON 90. 960 6, 985. 73
76. 80000 90. 960 6,985.73
0980 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 7.000 0. 000
TON 4.710 2,590. 50
550. 00000 4.710 2,590.50
0985 411-10255 Emul si fied Asphalt (Slow Setting) 50. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0.00
0990 518-01060  *Bridge Expansion Device (dand) (0-4 Inches) 76. 000 0. 000
LF 0. 000 0. 00
368. 00000 0. 000 0. 00
0995 519-03035 *Place Thin Bonded Overlay (Pol yester Concrete) 30. 000 0. 000
5% 0. 000 0. 00

169. 00000 0. 000 0.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21828-BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0005 02:11: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 F-11-AS

1000 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
CF 0. 000 0. 00
140. 00000 0. 000 0. 00

CAT 0310 CURRENT AMI  $ 58,041.60% 10,707.43 3% 18, 427. 43
CAT NO0311 F-11-AQ

1005 202-00240 *Renoval of Asphalt Mat (Pl aning) 341. 000 0. 000
sy 253. 000 404. 80
1. 60000 253. 000 404. 80
1010 403-34801 Hot M x Asphalt (G ading SX) (100) 44. 150 0. 000
TON 44.150 3,390. 72
76. 80000 44. 150 3,390.72
1015 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 3. 000 0. 000
TON 2.280 1, 254.00
550. 00000 2.280 1, 254. 00
1020 411-10255 Emul sified Asphalt (Sl ow Setting) 18. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0. 00
1025 518-03000 *Sawi ng and Seal i ng Bridge Joint 76. 000 0. 000
LF 0. 000 0. 00
32.00000 0. 000 0.00
CAT 0311 CURRENT AMT  $ 8,054.32% 5,049.52 % 5, 049. 52

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1030 620- 00005 *Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0.00
66, 930. 00000 1. 000 66, 930. 00
1035 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 980. 00000 1. 000 25, 980. 00
1040 620-00020 *Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
8, 250. 00000 1.000 8, 250. 00
CAT 0400 CURRENT AMI ¢ 101, 160.00 $ 0.00% 101, 160.00

PRQJECT TOTAL CURRENT AMI $10, 831, 099.16$ 2,798, 228.01$ 6, 097, 952. 79



